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Circular No. 23/2015-cum-IMMM Amendment No. 06/2015

No: MAT/PMC/13(213)/2015
Dated: 23.06.2015

Sub: Time to be allowed to tenderers to quote against ONGC’s tenders for
procurement of Chemicals.

EPC, in its meeting (19/2015) held on 22.06.2015 has reviewed the aforesaid
provisions of IMMM. Accordingly, relevant provisions of IMMM stand modified as

under:
Para no. Existing Provision Modified Provisions
Para no Note: ) Notes:
12.5.1 of Only in LSTK contracts, an additional time of | (i) In LSTK contracts, an additional
MM 30 days for "Process | time of 30 days for “Process
Manual Platforms”/"GGS"/"CTF Platforms"/"GGS"/"CTF
works"/"GCP"/"ETP"/"WTP" and 15 days for | works"/"GCP"/"ETP"/"WTP" and 15 days for
all other LSTK projects including “Well | all other LSTK projects including “Well
Platforms”/“Pipe Lines"/"Fire fighting"/other | Platforms’/'Pipe Lines’/"Fire fighting"/other
modification jobs shall be applicable for the | modification jobs shall be applicable for the
activity iii above activity iii above.
(ii) In__tender for procurement of
Chemicals where bidders are required to
obtain a sample test report of chemical from
ONGC / ONGC approved Lab in India and
submit_the same along with the bid, an
additional time of 15 days shall be provided
to bidders for submission of bids.
Notes Notes: Notes:
appearing | (i) In case any activity is completed before | (i) In case any activity is completed before
under specified time, next activity should be | specified time, next activity should be
Annexure- | commenced immediately. commenced immediately.
A of para
34.10 of (ii) Wherever pre-bid conference is not held / | (ii) Wherever pre-bid conference is not held /
MM required, allotted time for the activities | required, allotted time for the activities
Manual related to pre-bid conference (i.e. B2, B3 | related to pre-bid conference (i.e. B2, B3

and B4) shall be excluded and the time for
submission of offers (i.e. B5) shall be
reduced to 10 days.

(i) Only in LSTK contracts, an additional
time of 30 days for “Process Platforms” and
15 days for all other LSTK projects including
“Well Platforms” and “Pipe Lines” shall be
applicable for the activities between B3 &

B4.

(iv) If seeking clarifications becomes
necessary (applicable for all types of

and B4) shall be excluded and the time for
submission of offers (i.e. B5) shall be
reduced to 10 days.

(iil) In LSTK contracts, an additional time of
30 days for “Process Platforms” and 15 days
for all other LSTK projects including "Well
Platforms” and "Pipe Lines” shall be
applicable for the activities between B3 &
B4.

(iv) In tender for procurement of Chemicals
where bidders are required to obtain _a




tenders), an additional time of 20 days shall
be allocated for each round of clarifications
(to cover the time required for obtaining
clarifications, scrutingy of clarifications,
holding TC and approval thereof etc.).
However, the time for scrutiny, holding TC,
approval etc. should be curtailed to the
barest minimum possible.

(v) Wherever approval of Director is required
an additional time of 5 days would be
applicable. Wherever approval of EPC
(other than for activity indicated at C.9
above) is required, an additional time of 15
days would be applicable.

sample test report of chemical from ONGC /
ONGC approved Lab in India and submit the
same along with the bid, an additional time
of 15 days shall be provided to bidders for
submission of bids.

(v) If seeking clarifications becomes
necessary (applicable for all types of
tenders), an additional time of 20 days shall
be allocated for each round of clarifications
(to cover the time required for obtaining
clarifications, scrutiny of clarifications,
holding TC and approval thereof etc.).
However, the time for scrutiny, holding TC,
approval etc. should be curtailed to the
barest minimum possible.

(vi) Wherever approval of Director is
required an additional time of 5 days would
be applicable. Wherever approval of EPC
(other than for activity indicated at C.9
above) is required, an additional time of 15
days would be applicable.

Notes
appearing
under
Annexure-
B of para
34.10 of
MM
Manual

Notes:

(i) In case any activity is completed before
specified time, next activity should be
commenced immediately.

(i) Wherever pre-bid conference is not held /
required, allotted time for the activities
related to pre-bid conference (i.e. B3, B4
and B5) shall be excluded and the time for
submission of offers (i.e. B6) shall be
reduced to 10 days.

(iii) Only in LSTK contracts, an additional
time of 30 days for "Process Platforms” and
15 days for all other LSTK projects including
“Well Platforms” and "Pipe Lines" shall be
applicable for the activities between B4 & B5

(iv) If seeking clarifications becomes
necessary (applicable for all types of
tenders), an additional time of 20 days shall
be allocated for each round of clarifications
(to cover the time required for obtaining
clarifications, scrutiny of clarifications,
holding TC and approval thereof etc.).
However, the time for scrutiny, holding TC,
approval etc. should be curtailed to the
barest minimum possible.

(v) Wherever approval of Director is required
an additional time of 5 days would be
applicable. Wherever approval of EPC
(other than for activity indicated at C.9
above) is required, an additional time of 15
days would be applicable.

Notes:

(i) In case any activity is completed before
specified time, next activity should be
commenced immediately.

(i) Wherever pre-bid conference is not held /
required, allotted time for the activities
related to pre-bid conference (i.e. B3, B4
and B5) shall be excluded and the time for
submission of offers (i.e. B6) shall be
reduced to 10 days.

(i) In LSTK contracts, an additional time of
30 days for “Process Platforms” and 15 days
for all other LSTK projects including “Well
Platforms” and “Pipe Lines" shall be
applicable for the activities between B4 & B5

(iv) In tender for procurement of Chemicals
where bidders are required to obtain a
sample test report of chemical from ONGC /
ONGC approved Lab in India and submit the
same along with the bid, an additional time
of 15 days shall be provided to bidders for
submission of bids.

(v) If seeking clarifications becomes
necessary (applicable for all types of
tenders), an additional time of 20 days shall
be allocated for each round of clarifications
(to cover the time required for obtaining
clarifications, scrutiny of clarifications,
holding TC and approval thereof etc.).
However, the time for scrutiny, holding TC,
approval etc. should be curtailed to the




(vi) Norms for the activities indicated at B-(1)
and B(2) shall be applicable only for the
cases where Limited tenders have been
invited as against Open tenders as per para
8.2.6

barest minimum possible.

(vi) Wherever approval of Director is
required an additional time of 5 days would
be applicable. Wherever approval of EPC
(other than for activity indicated at C.9
above) is required, an additional time of 15
days would be applicable.

(vii) Norms for the activities indicated at B-
(1) and B(2) shall be applicable only for the
cases where Limited tenders have been
invited as against Open tenders as per para
8.2.6

Above guidelines should be meticulously followed by all concerned.
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All concerned may download the circular from the site. Hard copies are not distributed separately.

1. EO to CMD, ONGC, Jeevan Bharti Building, New Delhi.

2. CEA to Director (T&FS) / Director (Offshore) / Director (Onshore) / Director (HR) / Director (Exploration) /
Director (Finance), ONGC, Jeevan Bharti Building, New Delhi.

3. CVO, ONGC, Jeevan Bharti Building, New Delhi.




