

Oil and Natural Gas Corporation Ltd

Corporate Materials Management 2nd Floor, Tower-A, Deendayal Urja Bhawan, 5, Nelson Mandela Marg, Vasant Kunj, New Delhi -110 070 Tel – (011)26752004 Fax – (011) 26129091

Circular No. 28/2019

No: MAT/PMC/13(28)/2019

Dated:12.11.2019

Sub: Timely Procesing of Tenders and Monitoring by I/c MMs and Dealing Officers

During Senior MM Executives Meet at Delihi on 12th November 2019, it has been desired by Director(T&FS)-I/c MM that Incharge-MMs of respective work centres should monitor processing of tenders on monthly basis as a self rule. The Integrated MM Manual para 34.10 already provides the period within which indents are to be processed and these time norms should be adhered to by all concerned. The suggestive format for overall monthlymonitoring of cases by I/c MMs of respective work centres is enclosed at Annexure-I.The dealing officers shall also monitor cases on forthnightly basisin line with Annexure-A (Tender processing time applicable for Open Tenders) and Annexure-B (Tender processing time applicable for Limited Tenders) provided under 34.10 of IMMM.

Above guidelines shall be meticulously followed by all concerned.

(Ashwini Nagia) ED-Chief MM Services

<u>Distribution:</u> (Through ONGC's intranet website 'reports.ongc.co.in').

All concerned may download the circular from the site. Hard copies are not distributed separately.

Copy through e-mail to:

1. EO to CMD, ONGC, New Delhi.

CEA to Director(T&FS) / Director (Offshore) / Director (HR) / Director (Exploration)/Director (Onshore) / Director (Finance), ONGC, New Delhi.

3. CVO, ONGC, New Delhi.

Format for overall monthly monitoring of cases by I/c MMs

Tender No:			
Tender Description:			
Value of the Tender:	No. of the last of		
Name of the dealing officer:			
CPA:			Remarks
Tendering Phase	As per Norms (days)	Actual (days)	Remarks
Purchase Requisition to NIT / RFx publication			
NIT / RFx publication to Techno-commercial bid opening(TBO)			
Techno-commercial bid opening to placement of OA/NOA			